

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	13 July 2026
Team ID	
Project Name	DHARSHANEASE
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a user, I can register using name, email and password.	3	High	Nandakishor
Sprint-1	User Authentication	USN-2	As a user, I can log in using my email and password.	3	High	Nandakishor
Sprint-1	Home Module	USN-3	As a visitor, I can browse the home page and view featured temples.	2	High	Akshitha
Sprint-2	Temple Module	USN-4	As a user, I can view all available temples.	3	High	Akshitha
Sprint-2	Temple Module	USN-5	As a user, I can view detailed information about a selected temple.	3	High	Akshitha
Sprint-2	Slot Module	USN-6	As a user, I can view available darshan slots for a temple.	3	High	Akshitha
Sprint-2	Booking Module	USN-7	As a user, I can book a darshan slot.	5	High	Akshitha

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Booking Module	USN-8	As a user, I can view and cancel my bookings.	3	Medium	Akshitha
Sprint-3	Donation Module	USN-9	As a user, I can make donations to temples.	3	Medium	Nandakishor
Sprint-3	Admin Dashboard	USN-10	As an admin, I can view dashboard statistics.	3	High	Nandakishor
Sprint-3	Temple Management	USN-11	As an admin, I can edit and delete temple information.	5	High	Nandakishor
Sprint-4	Slot Management	USN-12	As an admin, I can add, edit and delete darshan slots.	5	High	Nandakishor
Sprint-4	Booking Management	USN-13	As an admin, I can view all bookings.	3	Medium	<u>Akshitha</u>
Sprint-4	Donation Management	USN-14	As an admin, I can view all donations.	3	Medium	Nandakishor
Sprint-4	Image Upload	USN-15	As an admin, I can upload temple images.	4	Medium	Nandakishor

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	5 Days	25 Jun 2026	29 Jun 2026	20	29 Jun 2026
Sprint-2	20	5 Days	30 Jun 2026	04 Jul 2026	20	04 Jul 2026

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-3	20	4 Days	05 Jul 2026	08 Jul 2026	20	08 Jul 2026
Sprint-4	20	5 Days	09 Jul 2026	13 Jul 2026	20	13 Jul 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>